




GOVERNANCE FRAMEWORK – IMPLEMENTATION OF RECOMMENDATIONS





TIME SCHEDULE - IMPLEMENTATION OF RECOMMENDATIONS



Project	Proposed Due Date	Duration	2017						2018						
			July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July
Model of Care	01/10/2017	3 months													
New Facility/Building	01/02/2018	6 months													
New Staffing Model	01/02/2018	6 months													
Quality and Safety	01/11/2017	3 months													
Culture	01/08/2018	12 months													
Restrictive Practices	01/11/2017	3 months													

